



Activities	Due date (deadline)	Performance indicators (provide your proposals)	Risks and assumptions http://blog.method123.com/2014/03/17/assumptions-and-risks/
Established ICR <i>(please provide the description of the action that should be performed in your university to settle up the ICR)</i>			
Choosing of equipment and formation of working zones in the class	15.01.2018	List of equipment	Lack of the necessary equipment, limitation of funds
Explanation of the importance of the class in order to create it	06.03.18	Information note	Lack of administration support
Select the appropriate audience for the class	13.03.18	Presence of an audience	Overwork/lack of the auditorium fund
Preparation an order of class creating	23.05.18	Signed order	Lack of administration support
Development of the plan for zoning and CT in specific audience	29.05.18	Plan of placement of CT in class	
Developing an ICR-Class Concept	10.09.18	Approval Order	
Order and purchase materials for the repair of the audiences	30.11.18	Official Purchase	Lack of funds, employment of the audience in the educational process
Ordering and purchasing furniture	25.12.18	Purchase service	Lack of funds
Obtaining equipment for a project after a tender	25.12.18		Tender's Delays, absence of participations in the tender
Installing equipment	15.02.19	Arranged classroom	Delay in delivery of equipment, unpreparedness of the audience
Preparation and agreement about the Class	20.02.19	Approved Regulations	
The official opening of the class	01.03.19	Information on the portal	
Courses created and incorporate in university curricular <i>(please provide below the action description required to perform this task)</i>			
Conducting a survey, analysis of educational trends and innovative technologies	10.09.18	Google profile and survey results	A small number of respondents
Analysis of curricula	20.04.18	Report	Lack of support of the administration, absence of the prepared of training plans by the departments



Formation of the list of similar disciplines	15.05.18	List of disciplines	
Analysis of working programs of selected disciplines	25.05.18	Report	Lack, unreadiness of working programs
Formation of a list of new disciplines / modules that can be introduced in specialties / specializations	30.05.18	Recommended listing for approval	
Discussion of the list at graduation chairs	30.06.18	Report of the session of the department	Unwillingness of the teachers, managers in implementation of the innovative courses / modules
Make changes and approve updated training plans	10.10.18	Order of the rector / vice-rector	Lack of administration support
Appointment of leading teachers	15.12.18	Order / instruction	Unwillingness of the teachers
Leading training sessions for teachers	01.02.19	Schedule	Absence of free audiences, employment of teachers
Creation and development of educational tasks using rotational zones and technologies	01.04.19	Guidelines	Misunderstanding of the task, lack of desire to change the teaching process
Work program development	10.06.19	Approved Work Programs	Lack of time
Creating e-learning courses	25.08.19	Developed ENC	Lack of time
Evaluation of ENC by students	10.01.20	Estimated ENC (excerpt from the registry database)	Unwillingness / Not Informing Students To Evaluate ENC
ENC certification	01.03.20	Order on ENC certification	Preparation of non-qualitative ENC
Trained school teachers of local and regional schools <i>(please provide below the action description needed to perform this task)</i>			
Preparation of questionnaires	10.09.18	Link to the questionnaire	
Managing a survey	15.09.18	Published by Google-form	A small number of respondents
Analysis of survey results	01.10.18	Results Report	Unwillingness to answer the questionnaire
Formation of a training program / master classes	01.11.18	Approved Training Program	



Development of the ENK programs for lessons	10.04.19	Developed ENK	Lack of time
Creating a schedule for conducting classes	01.05.19	Schedule	Problems with the auditorium fund. Workload teachers
Managing classes in accordance with the schedule	01.09.19	Information on the portal / report	Problems with the auditorium fund
Collaboration of teachers to fill the taskbar for classes with rotation zones	01.10.19	Time-table	Misunderstanding the task
Speeches on methodical councils, division of the received experience, "+" / "-"	01.11.19	Reports, information on sites	Lack of support to the administration of an educational institution
Conducting workshop for a region / country	05.12.19	Program report	
ICR incorporated in the infrastructure of the University <i>(please provide below the action description necessary to perform this task)</i>			
Preparation of an order for the creation / using of a class	01.03.19	Signing an order	Lack of administration support
Appointment of a responsible person	01.04.19	Order / instruction	Unwillingness to manage additional responsibility
Regulations on the use of the class in the educational process	01.05.19	Approved provision	Lack of administration support
Formation of class schedule classes	Every week	Lessons schedule	Congestion of the auditorium fund
ADD MORE TASKS that you think necessary to create sustainable ecosystem in your University			
Qualification improvement for business structures	According to the certain schedule	Time-table / report / information on the portal	Lack of the auditorium fund
Using the class to create startups for students	According to the certain schedule	Time-table / report / information on the portal	A lot of people
Presentation of the class as an example of the introduction of the New Ukrainian School	According to the certain schedule	Time-table / report / information on the portal	
Leading excursions and demo classes for schoolchildren	According to the certain schedule	Time-table / report / information on the portal	Demotivation



Co-funded by the
Erasmus+ Programme
of the European Union



Leading social project for Kiev on the basis of class	According to the certain schedule	Time-table / report / information on the portal	Demotivation
---	-----------------------------------	---	--------------